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Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SOMS Document ID

2027812

Time Period: 14AUG04 20AUG04 Report # i 01° i

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

66

20,004.25

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

2,292.00

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04
310CT05
01DEC04

16 JUNO 4

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

50
10
0

30
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Nine properties remediated to backfill this week.
Nine restoration appointments completed for a total of 314 to date.
Ten completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, August 18,
meeting.

• Subcontract sent to NE Denver Housing to conduct lead-based paint assessment of 15 ir
review and signature.

• Out of town crew rotated back on August 16, 2004.

Upcoming Project Activities

• Remediation of 10 homes scheduled for next week.
• Restoration appointments to continue, with 9 scheduled for next week.

2004 for a weekly

litial homes for
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
77

331,364

To Date
86

373,108*

, r ,7 Comment : :

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Micfiette Smith Date:
20AUG04
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